Director's Building Energy Savings Challenge
Planned Projects in Challenge Buildings

Building Proiect Title Planned Planned
Number J Start Completion
002 002 - Refurbish Ceiling Grid 9/1/09 07/31/10
002 Upgrade Bldg. 2 General Purpose Research Infrastructure to Mission Readiness 10/1/09 07/31/10
002 002 - Replace Emergency Lighting Units. Var. rooms. 9/1/09 01/30/10
002 002-104 - Venting for Gas Cabinet 5/1/09 06/05/09
002 002 - Alterations to Fire Alarm Horns and Strobes 2/15/10 09/30/10
006 006-Boiler Upgrade 11/1/09 06/30/10
006 006 - Replace Air Handling Units (3) 4/30/09 09/01/10
006 B6 - ALS Lighting 10/1/09 09/30/10
006 06 - Remove/Replace AHU8 1/20/10 03/05/10
006 006 - Replace Natural Gas Supply Valve 3/14/10 03/31/10
006 006 - Study to Install concrete Pad and Wall for Flammable Gases 4/15/09 05/15/09
006 6 - Replace dome ventilation louvers with modern controlled units TBD TBD
006 6 - Re-roof dome and seal and paint lower exterior walls TBD TBD
006 006 - Install Fall protection and repair the shingles on TBD TBD
016 016 - Neutron Source Project 2/18/09 TBD
050 050 - Library reconfiguration / office moves
050 050 - Office Densification, 5th and 6th floors
050 050 - Replace Main Electrical Switch 12/28/10  04/15/10
Panel
050 050 - Library reconfiguration / office moves 3/1/10 04/30/10
050 050 5th & 6th Floors Offices Densification (furniture/carpet/paint) 3/1/10 05/31/10
050A  50A -Replace Domestic Water Heater
050A 50A - Stairwell / Handrail Compliance 4/15/09 09/30/09
050A  50A - Walkway Replacement TBD TBD
50A 050A - Reconfigure 4th Floor
50A 050A - Replace Substation Sensor
. Pending
50A 50A Apollo Project 4/1/10 01/01/11
50A 50A-1156 Cooling and emergency power modifications 3/1/10 07/30/10
50A 50A - Replace Boilers BR-003/BR-004 02/22/10  04/30/10
50A 050A - 4th Floor Offices Reconfiguration 3/1/10 08/31/10
50A 50A - Replace Centrifugal Fans BL-3 and BL-4 9/1/09 09/30/09
50A 050A-1156 Upgrade Cooling & Emergency Power Backup to Institutional Services 7/1/09 09/30/09
50A 50A - Make Substation & Sensor operational TBD FY10
50A-50B 050-A/B Boiler Replacements (2) 5/15/09 09/30/09
50A-50B 50A-50B - Duct Sealing Project 3/30/09 09/30/09
50A-50B 050-50B - Duct Sealing Project 3/30/09 09/30/09
050B 050B-1275 Data Center Improvements - Cooling towers/Heat Exchanger Pzrlljill?)g 01/01/11
050B 050B-1275 Data Center Improvements -Intertie 11/23/09  01/30/09
50B 050B - Replace Substation Sensor
50B 50B - Replace Substation & Sensor TBD TBD
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054 054 - Replace Floor Tile 8/1/09 01/30/10

054 54 - Replace Boiler
054 54 Pathway and stairs 8/1/09 01/31/09
054 054 - Stainless Steel Kitchen Hood 8/10/09 09/30/09
054 054 - Cafeteria Door Replacement 8/15/09 10/31/09
054 54 - Elevator Telephone 8/15/09 09/30/09
054 54 Roof handrail FY09 FY10
062 B62 - Rm. 250 Renovation 9/15/09 02/15/10
062 B62 - 3rd Floor - Laboratory Upgrades - Battery Initiative Program 9/30/09 09/30/10
062 B62 - Comfort Cooling 3rd Floor Offices HVAC Upgrade 11/15/09  04/15/10
062 B62 - Office Upgrade & Window Replacement 8/15/09 12/01/10
062 B62 - Moves - 3rd Floor moves 5/15/09 09/30/10
062 B62 - Chiller and Pump Replacement 01/15/10  07/01/10
B62 - Re-roof Section of Roof
062 (Levels 001 & 002) 4/15/09 07/15/10
B62 - Rooftop Exhaust Fans
062 3rd Floor Corridor Painting 12/15/09 |  06/01/10
062 062 - 3rd Floor Final Design Battery Initiative Program 5/21/09 09/29/09
062 B62 - Fire Alarm Design Only 10/01/09  11/15/09
062 062 - Cooling Tower Fan Motors Replacement 717/09 08/05/09
062 062 - AE Cooling Tower Piping Replacement 7/17/09 08/30/09
062 062- High Bay
062 62 High Bay laboratory build-out for 4 labs and support spaces TBD TBD
62 - Replace 2000 KVA (Bank #66); Main Switchboard; Normal and Emergency
062 MCC & 12KV Fused Selector Switch TBD FY10
064 l;zt:;l seismic-safety window film on large old exterior windows in PBD-occupied 2/30/09 08/30/09
064 064/70/71 +67, 54- Bicycle Racks 6/15/09 09/30/09
064 - Crystal Growth Facility
064 102/ 108 3/10/08 10/30/09
066 066 - Upgrade 2nd space, 4th Control system 11/30/09  09/30/10
066 066- 3rd Floor Lab Upgrades/Relocation of Labs & Offices from B3 12/15/09  04/30/10
066 66-Roof Replacement
066 66-207 Upgrades
066 066 - LCW Pump Replacement TBD TBD
069 069-150 - Shipping/Receiving and Mailroom Reconfiguration 6/1/09 06/30/10
069 069-150 - Shipping/Receiving and Mailroom Reconfiguration (GPE purchase only) 3/9/09 09/30/09
070 070-269 Lab Remodel 1/4/10 09/30/10
070 070-269 Replace Fume Hoods 3/1/08 12/30/08
070 70 - Loading Dock Modifications, Bottled Gas Shipping/Receiving Area 2/1/10 04/01/10
070 070-166 Remove Excess Lab Equipment and Renovate for new Researcher 11/1/08 04/30/09
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088 88 - Replace electrical transformer Pending Pending

bank 81 2/1/2010 6/30/2010
088 088 - Laboratory Construction 1/1/10 06/30/10
088 088 - Cooling Tower Pan Replacement 6/15/09 09/30/09
088 088 - 163C Electronics Room 2/1/09 09/30/09
088 088 - Heat Exchanger Piping Changes 5/15/09 06/15/09
067 067 - Molecular Foundry Chiller System Alterations - New Pony Chiller 01/05/10  09/30/10
067 067-2219 - Clean Room Upgrade 7/1/09 12/30/09
067 67 Cooling Tower handrail 8/1/09 09/30/09
067 67 - Transmission Electron microscope installation FY10 FY10
067 67 - Robotic purification & analysis system installation FY10 FY10
070A  70A - 4456 Modify Lab Space 11/1/08 04/01/09
070A  70A - Stringfellow Demo/Earth Science Build Out 6/2/09 09/30/09
070A 070A- Emergency Generator

070A / 002 070A/002 - Earth Sciences Growth Initiative
70A 70A-4431 Center for Isotope Geochemistry - Clean Room 6/15/09 12/15/09
70A 70A-1129 & 1145 Laboratory Alterations 1/10/08 01/01/09
076 _76-235 Establish alternate Emergency Operations Center (EOC); B48 EOC FY09 £Y10
improvements
076 FY 2008/09 B76 Renovation FYO08 FY09
077 077-119 - Convert Locker Room to Offices Phase Il Buildout 6/22/09 09/30/09
077 Complete HVAC & elec upgrade, boilers, chillers, no lighting FY 2009
080 80 - Replace rooftop HVAC units TBD TBD
080 80 Roof handrail FY09 FY10
090 B90 - Room 7 Mgdifications - Central 12/1/09 04/01/10
Food Service Area

090 090 - 1st and 2nd Floors Furniture Reconfiguration 3/1/10 01/30/11
090 090 - 4th Floor Fan/Shaft Replacement 7/1/09 09/01/09
090 090 - Buttress Water-proofing 8/15/09 09/30/09
090 90- Energy Retrofit TBD TBD
090 090 - Scope & Est. for Alterations TBD TBD
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